

**PROJECT SCHEDULE for the RE-BID of the
FIELD RENOVATIONS at MARPLE NEWTOWN HIGH SCHOOL**

TITLE OF ACTIVITY	SCHEDULE
BIDDING PHASE	
Construction Documents Out to Bid	June 28, 2021
First Advertisement for Bids	June 25, 2021
Second Advertisement for Bids	July 2, 2021
Third Advertisement for Bids	July 9, 2021
Pre-Bid Meeting	July 14, 2021 +/-
Bid Opening	July 27, 2021 +/-
Weeks of Bidding	4 weeks
School Board Award of Contracts	August 3, 2021
Issue Notice to Proceed to Contractors	August 6, 2021
CONSTRUCTION PHASE	
Pre-Construction Meeting	Week of August 16, 2021
Shop Drawings	August-September 2021
Construction Start Date:	August 30, 2021
Substantial Completion Date (Assumes 9 Months of Const.):	May 2022